

Accord Timeline

Philip Morris	Date Week Ending	Guardiant
<ul style="list-style-type: none"> • Provide scripted material to Guardiant • Copies of questionnaires from Candace • Marketing materials • Tobacco product list • Product samples • Project Agreement No. 2-signed • Proposal No. 3-signed 	May 30, 2003	<ul style="list-style-type: none"> • Provide 1st Draft of Plan • Draft of Informed Consent • Prepare Project Agreement No. 2 and Proposal No. 3
	June 6, 2003	<ul style="list-style-type: none"> • Assemble questionnaires • First draft of Invitation kit
<ul style="list-style-type: none"> • Review, revise and finalize questionnaires • Start analysis plan 	June 13, 2003	<ul style="list-style-type: none"> • Review, revise and finalize questionnaires • 888-330-PREP • www.prepsurvey.com
<ul style="list-style-type: none"> • Legal/Marketing review, sign-off complete • Coordination with COC 	June 20, 2003	<ul style="list-style-type: none"> • Coordination with COC • Incentive fulfillment capability implementation
	June 27, 2003	<ul style="list-style-type: none"> • IRB-Protocol, questionnaire and informed consent • Printed material complete • Installation Qualification (IQ) • Operation Qualification (OQ)
<ul style="list-style-type: none"> • COC Training staff- Candace • Finalize analysis plan 	July 4, 2003	<ul style="list-style-type: none"> • Product training for monitors • Infrastructure Testing • Performance Qualification (PQ)
<ul style="list-style-type: none"> • Candace testing call center survey 	July 11, 2003	<ul style="list-style-type: none"> • Phone No. Live • Portal Live • Kits in Consumer Opinion Center • Script training for monitors